

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX - Guntur District- "C/o Bridge across Pileru Vagu on R/f Pillutla to Singarayapalem thanda" in Guntur District" - Revised Administrative Sanction along with Price escalation - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.823

Dated:17-05-2013
Read the following:-

- 1) G.O.MS.No.330, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC (PR), Hyd.Lr.No.W27/DEE.III/Ph IX/
AP06IXLB01/Guntur/10-11, , dt. 23-3-2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 217.78 lakh in respect of the work "C/o Bridge across Pileru Vagu on R/f Pillutla to Singarayapalem thanda in Guntur District" under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has submitted the proposals and requested the Government to accord Revised Administrative Sanction for an amount of Rs. 235.74 lakh as against the Original Administrative Sanction of Rs. 217.78 lakh in respect of the work "C/o Bridge across Pileru Vagu on R/f Pillutla to Singarayapalem thanda in Guntur District" under PMGSY Phase IX due to Price escalation.

3. Government after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs. 235.74 lakh (Rupees Two Crore Thirty Five lakh Seventy Four thousand only) indicating GOI Share of Rs. 159.70 lakh (Rupees One Crore Fifty Nine lakh Seventy thousand only) and the State share of Rs.76.04 viz, (already accorded of Rs.58.08 in OAS lakh and now to be accorded of Rs. 17.96) as against the Original Administrative Sanction for an amount of Rs. 217.78 lakh (Rupees Two Crore Seventeen lakh Seventy Eight Thousand only) in respect of the work "C/o Bridge across Pileru Vagu on R/f Pillutla to Singarayapalem thanda in Guntur District" under PMGSY Phase VIII due to price escalation Rs.21.03 lakhs has to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows.

OAS cost of above work : Rs. 217.78 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs. 159.70 lakh

b) Amount chargeable from State Govt.
Share already accorded for Rs. 58.08 lakh
in Original Administrative Sanction.

c) Now to be accorded for Rs.17.96 lakh
(b+c) : Rs 76.04 lakh

Total RAS(a+b+c) : Rs. 235.74 lakh

PTO

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.10554/203/13/Expr.PR&RD, dated 3.15.2013.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Guntur District
The District Treasury Officer, Guntur District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER